Vi

1. CONTR D CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MOUIFICATION OF CONTRACT 1 | 11
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (f
applicable)
379 See Block 16C

6. ISSUED BY CODE OPOS 7. ADMINISTERED BY (If ofher than Item 6) CODE

John F. Kennedy Space Center, NASA

Procurement Office

Kennedy Space Center, FL 32899
8. NAME AND ADDRESS OF CONTRACTOR (No., sfreet, county, Stafe, and Zip Code) [ 3A AMENDMENT OF SOLICITATION NO.

Space Gateway Support AmanTTTN 8B. DATED (SEE ITEM 11)

2411 Dulles Comer Park, Suite 500 it L,

Herndon, VA 20171-3430 bt 10A. MODIFICATION OF CONTRACT/ORDER NO.

NAS10-99001
10B. DATED (SEE ITEM 13)

CODE | | FACILITY CODE | | August 21, 1998

11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[__Jmhe above numbered solicitation is amended as set forth in Htem 14. The hour and date specified for receipt of Offers ] is extended, [ ] is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and retumning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c)
By separate letter or telegram which includes a reference to the sclicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letier makes reference to the
solicitation and this amendment, and is received prior to the opening hour and date specified.

ACCOUNTING AND APPROPRIATION DATA (/f required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER 1S ISSUED PURSUANT TO: (Specify authanty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.} SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X_ | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-2 Changes — Cost Reimbursement (AUG 1987) Alt Il (APR 1984)

D. OTHER (Specily type of madification and authonity)

E. IMPORTANT: Contractor [ ] is not, [X] is required to sign this document and return _3_copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to definitize Change Order 366 to provide for an equitable adjustment for the decrease in KSC
Security support. The performance period for this CCR (06-57) is 15 September 2006 through 30 September 2008. The contract
estimated cost and fee is decreased by ($2,364,223) in cost and ($189,135) in fee for a total decrease of ($2,553,358).

This change revises Article B-3, Contract Value; Article B-4, Award Fee; Article G-2 Contract Funding, Attachment J-5, Technical
Exhibit Listing and Technical Exhibits 3.1.2-01 and 3.1.2-03 as shown on the attached pages. All other terms and conditions of the
contract remain unchanged.

In consideration of the modification agreed to herein as complete equitable adjustment for the contractor's proposal for adjustment, the
contractor hereby releases the government from any and all liability under this contract for further equitable adjustments attributable to
such facts and circumstances giving rise to the proposal for adjustment.

Except as provided herein, all terms and conditions of the document referenced in Item 9a or 10A, as heretofore changed. remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Victoria G. Lockard Ernest G. Tweedie
Director, Contracts Contracting Officer
158. §0NTRACTOR/OFFEROR b 15C. DATE SIGNED 16B. UNITED STATES,OF % 16C. DATE SIGNED
Victrua H. Lochard 13 Novos| E— 5 . /S WovoG
{Signature of person authonized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30—105 STANDARD FORM 30 (Rov. 10-83)
PREVIOUS EDNON UNUSABLE Prascribed by GSA

FAR (48 CFR) 53.243



NAS10-99001

fM

ARTICLE B-3_CONTRACT VALUE

Bagsic Period Sep 98-30 Sep 03

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* |Contract Value
Phase-In Period (FFP)

(Sept 1998) $1,113,486 1,113,486
Basic Period Thru 378

10/01/98-09/30/00 $396,406,378 $23,187,199 419,593,577
[Neg. Cost Overrun MOD 135 $9,200,000 $0 9,200,000
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY99-FY00 $405,606,378 $23,187,199 428,793,577
(10/01/00-09/30/01) $215,635,118 $13,106,768 228,741,886
[Neg. Cost Overrun MOD 135 $18,804,377 $0 18,804,377
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY01 $234,439,495 $13,106,768 247,546,263
(10/01/01-09/30/02) $234,055,207 $14,008,312 248,153,519
[Neg. Cost Overrun MOD 135 $19,865,904 $0 19,865,904
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY02 $253,921,111 $14,098,312 268,019,423
{10/01/02-08/30/03) $247,365,902 $15,357,411 262,723,313
INeg. Cost Overrun MOD 135 $22,426,471 $0 22,426,471
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY03 $269,792,373 $15,357,411 285,149,784
TOTAL BASIC PERIOD $1,164,872,843 $65,749,690 1,230,622,533

Option Period 1 Oct 03 - 30 Sept 04

Option 1A

(10/01/03-09/30/04) $244,075,599 $15,352,803 259,428,402
[Neg. Cost Overrun MOD 135 $22,135,767 $0 22,135,767
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY04 $266,211,366 $15,352,803 281,564,169
Option 3BA

(10/01/03-09/30/04) $2,322,030 $185,762 2,507,792
Option 5BA

(10/01/03-09/30/04) $321,092 $25,687 346,779
TOTAL OPTION 1A PERIOD $268,854,488 $15,564,252 284,418,740

Mod No. 3798
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Option Period 1 Oct 04 - 30 Sept 06
Contract Period Estimated Cost Available Award Fee* |Contract Value
Options Thru Mod 378
OPTION 1B
(10/01/04-09/30/05) $278,485,639 $17,043,409 295,529,048
Neg. Cost Overrun MOD 135 $25,895,945 $0 25,895,945
Cost Overrun $0 $0 0
Mcod No. Cost Overrun 0
Mod No. $0
Total FYQ05 $304,381,584 $17,043,409 321,424,993
(10/01/05-09/30/06) $262,875,954 $15,530,613 278,406,567
[Neg. Cost Overrun MOD 135 $29,101,654 $0 29,101,654
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 379 $99,572 $7,966 $107,538
Total FY06 $292,077,180 $15,538,579 307,615,759
Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 2,676,114
Total Option 3BB $4,869,032 $389,523 5,258,555
Option 5BB
10/01/04-09/30/05 $331,342 $26,507 357,849
10/01/05-09/30/06 $331,781 $26,542 358,323
Total Option 5BB $663,123 $53,049 716,172
TOTAL OPTION 1B Period $601,990,919 $33,024,560 635,015,479

Option Periods 1 Oct 06 - 30 Sep 08
Contract Period Estimated Cost Available Award Fee* |Contract Value
OPTION 1C
(10/01/06-9/30/07) $265,537,332 $17.392,805 282,930,137
|Neg. Cost Overrun MOD 135 $31,867,270 $0 31,867,270
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 379 {$1,211,031) ($96,878) {1,307,909)
Total FY07 $296,193,571 $17,295,927 313,489,498
(10/01/07-9/30/08) $272,330,038 $17.823,964 280,154,002
|Neg. Cost Overrun MOD 135 $33,448,837 $0 33,448,837
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 379 ($1,252,764) ($100,223) (1,352,987)
Total FY08 $304,526,111 $17,723,741 322,249,852

Mod No. 379
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Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC
10/01/06-09/30/07 $2,539,810 $203,185 2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 2,831,326
Total Option 3BC $5,161,408 $412,913 5,574,321
Option 4BB
10/01/04-09/30/05 $0 $0 0
10/01/05-09/30/06 $0 $0 0
Total Option 4BB $0 $0 0
Option 4BC
10/01/06-09/30/07 $0 $0 $0
10/01/07-09/30/08 $0 $0 $0
Total Option 4BC $0 $0 $0
Option 5BC
10/01/06-09/30/07 $332,204 $26,576 358,780
10/01/07-09/30/08 $341,511 $27,321 368,832
Total Option 58C $673,715 $53,897 727,612
TOTAL OPTION 1C Period $606,554,805 $35,486,478 642,041,283
TOTAL CONTRACT
VALUE SEP98-SEP08 $2,642,273,055 $149,824,980 $2,792,098,035

*Eamed fees for past periods plus the available fees for future pericds

Exercised options are moved above the Total Contract Value Line.

Mod No. 379
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| {1 | | ] |
QARTICLE B-4 AWARD FEE I
The amount of award fee earned, if any, shall be determined in accordance with Section J,
[ |Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as
| lapplicable. The following specifies by award fee period the amount of available award fee,
| __Ithe amount of earned award fee, and the award fee score.
Available
Award Fee | Total Award | Adjusted Earned Earned
AF| BASIC PERIOD OF| | Through Mod | Fee For Mod| Available | Award Fee | Award Fee| Earned Award Fee
P | PERFORMANCE 378 379 Award Fee Mod 378 Mod 379 | Award Fee |Score and Mod
11 10/01/98| 03/31/99]| $7,681,869 $7,681,869 | $6,146,144 $6,146,144 80% Mod 15
2] 04/01/99| 09/30/99|| $6,033,858 $6,033,858 | $4,826,665 $4,826,665 80% Mod 36
3] 10/01/99] 03/31/00|] $7,837,000 $7,837,000 | $6,731,039 $6,731,039 86% Mod 57
4] 04/01/00| 09/30/00{] $6,451,003 $6,451,003 | $5,483,352 $5,483,352 | 85% Mod 75
5] 10/01/00| 03/31/01}| $7,589,239 $7,589,239 | $6,754,934 $6,754,934 89% Mod 99
6] 04/01/01| 09/30/01 $6,976,249 $6.976,249 | $6,348,388 $6,348,388 91%Mod118
7] 10/01/01]| 03/31/02|| $5,863,642 $5,863,642 | $5,336,408 $6,336,408 91%Mod127
8] 04/01/02| 09/30/02|| $9,798,867 $9,798,867 | $8,765,356 $8,765,356 92%Mod147
9] 10/01/02| 03/31/03|| $8,121,627 $8,121,627 | $7.634,968 $7,634,968 94%Mod167
10] 04/01/03| 09/30/03)| $8,128,883 $8,128,883 | $7,722,439 $7,722,439 95%Mod194
11] 10/01/03| 03/31/04|] $7,899,317 $7.899,317 | $7,583,343 $7,583,343 | 96%Mod220
12| 04/01/04| 09/30/04|| $8,227,738 $8,227,738 $7,980,906 $7,980,906 97%Mod248
13} 10/01/04{ 03/31/05(| $9,788,138 $9,788,138 | $9,103,283 $9,103,283 | 93%Mod 283
14] 04/01/05] 09/30/05|( $8,964,809 $8,964,909 | $8,157,926 $8,157,926 91%Mod325
15] 10/01/05| 03/31/06|| $9,221,294 $9,221,294 | $7,561,463 $7,561,463 82%Mod350
16| 04/01/06| 09/30/06]| $8,193,923 $7,966 $8,201,889
17| 10/01/06| 03/31/07|| $8,797,164 ($50,928) $8,746,236
18] 04/01/07| 09/30/07|| $8,825.402 | ($45,950) | $8,779,452
19] 10/01/07| 03/31/08|| $9,016,055 ($52,589) $8,963,466
20} 04/01/08| 09/30/08|| $9,044,957 ($47,634) $8,997,323
GRAND 'IiOTAL $162,461,134 | ($189,135) |$162,271,999 $149,824,980| Eamed & Available
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ARTICLE G-2 CONTRACT FUNDING

Pursuant to FAR Clause §2.232.22, Limitation of Funds, funds presently allotted to this contract and
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 371

Total
Funded Funded Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as -
of Mod 371 $2,807,573,014 $2,031,284,171 $163,520,197 $ 2,194,804,368 12/8/2006

374 $462,548

376 $3,239,869 $259,190.00 $ 3,499,059 12/15/2006

377 $244,132

378 ($13,628,301)

379 ($2,553,358)

TOTAL $2,792,098,035 $2,034,524,040 $163,779,387  $2,198,303,427
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JS, Technical Exhibit # 3.1.2-01
Realignment of CCR 02-31 and 02-32 Security Posture for FY04 — 08

KSC Installation/Resources
The KSC realignment requirements are listed in the below KSC Requirements — Table and:

-Realigns the three static guards and reduces customer 17 requirements from the KSC Visitor Complex
viewing sites, to provide more effective mobile response utilization.

-Better defines a highly trained, properly equipped Emergency Response Team (ERT) with leadership and
command authority to effectively counter and neutralize a hostile threat. The ERT will be available to
assemble and respond at all times. The ERT consist of five-24/7 security officer positions (on each shift)
patrotling KSC. Officers will be properly equipped and will have vehicles capable of responding to all
areas of KSC. Each five-member team is a unit and will train as a unit. Training will occur with a
frequency that assures the unit cohesiveness necessary to effectively respond to a wide variety of
emergency situations. Individual team members will be trained and certified for their unit positions and
various duties. The entire response team membership will participate in two-center level training scenarios
annually. Training objectives and outcomes as well as equipment requirements will be partnered with the
contractor. The response team Commander will be a full time NASA requirement and a response team
supervisor (exempt person at the rank of Lt) will be assigned to each shift.

-Maintains a security force large enough to provide a significant surge capability. An important
consideration in maintaining a larger force is the control of overtime costs. -Ensures 24-hour security
presence for Shuttle processing facilities, augment security force disciplines; provide more flexible
scheduling for customer requirements and newly designated Minimum Essential Infrastructure facilities.

The FY04-08 realigned security baseline includes these requirements which are contained in Technical
Exhibit 312-03.
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KSC Requirements — Table

Security Support

Description Requirement

LCC Gate E 1/24/7

SSPF 172417

Woin o o e e D e A e S | R R

W e e - W T i S S il i A PO .
River Boat Patrol 1/817

Air Boat Patrol 1/24/7

Emergency Response Team 1/85

Commander

Emergency Response Team 3/8/5

Supervisors

Emergency Response Team 5/2417

Members

K-9 Handlers 1/24/7

North Area Supervisor 1/24/7

South Area Supervisor 1/24/7

Resource Protection/(CLS) 2/8/5

Security Training (Mod 273) 1/8/5

STS Support

Rollout — Terminal Countdown Demonstration Test (TCDT)
Helicopter/ATV ERT support /87

TCDT R/B for N&S TCPs 11TCPsX2hrs

TCDT - Launch

Helicopter/ATV ERT support (3/8/20) 3/(24/7)/3

North Rover 2/(24/7)/3

KSCVC Bus Support 41121

Special Badging 4X 6 hrs

News Media Badging 2X13 hrs

News Media Inspection 112/3

TAL Contingency 1/3 + Travel®

Landing KSC

Gate (4-6TT) & TCPs 10X12 hrs

Non-Security Support

Description Requirement ROM §
Aircraft Pilot 1/8/5

Aircraft Mec 1/8/5

Logistic Escort 2/8/5

Helicopter O&M 40000.00
Envir Eng-Lab Tec (RAPID Analyzer) 25000.00
Regents for RAPID Analyzer 5000.00
Travel (recert RAPID Analyzer) 2000.00
*Travel TAL 10000.00
Bus (Press / Family evac) 40000.00
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J5, Technical Exhibit # 3.1.2-03
Baseline Realignment Security Posture for FY04 — 08

The following FY04-08 Security Posture Baseline Realignment Table reflects Government post-9/11
requirements. The table includes the pre-9/11 and CCRs 02-22-NOTU Security Boat Operation,
02-31-Increased Shuttle Support, and 02-32-Increased Force Protection Safeguard requirements.

It continues the 2003 Cape Port Gate concept-of-operation. Port gate is secured; access to Port is through
the Cape South Gate into the NOTU area. Port gate may be opened as customer call-up short-term variable
requirement.

Reassignment of security personnel between posts is allowed in order to provide flexibility for overall
security police force operations (e.g. surge capability and operational efficiencies). (Mod 379)

FY04-08 Security Posture Baseline - Table

KSC Security
Description Requirement
Law Enforcement - North 1/24/7
LC 39 Rover 1/24/7
F Gate/VAB 1/24/7
VAB Protection 1/24/17
OPF Bay 1 Gate 1/24/7
OPF Bay 3 Gate 1/24/7
OPF Protection 1/24/7
LCC Gate E 1/24/7
Facility Rover 1/24/7
Pad A Gate 1/24/7
Pad B Gate 1/24/7
Pad A Rover 1/24/7

| B o i e e A A AT e e e e A SRR P S S v s et oS s g - SN S R SR St
Law Enforcement - South 1/24/7
SSPF 1/24/7

!' __________________________ L R —— - e e e e . e - ——
Escort Unit 1/16/5
Relief Rover 2/24/7
Gate 3 2/2417
Gate 2 2/24/7

2/18M1

Gate 4 212417

I B i A T T G TG s T S e i et B Y 0w, . s emr i A e o . ———————— . . 3 .o . ot i o
Law Enforcement - KSCVC 1/817
River Boat Patrol 1/24/7
Air Boat Patrol 1/24/7
CCAFS E-25 FSA #1 1/16/5
Emergency Response Team 5/24/7
Emergency Respeonse Team Commander 1/8/5
Emergency Respense Team Supervisors 3/8/5
K-9 Handlers 1/24/7
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North Area Supervisor
South Area Supervisor
Resource Protection/(CLS)
Security Training

Air Force (CCAFS Security)
Description
Installation Patrols (2)

South Cape Response Force #1
Central Cape Response Force
XY Intemal Response Force
South Gate

South Gate Asst

Area 59 (NPF) Internal Response Force
Cape River Patrol (Airboat)
South Area Supervisor

Air Force

ITL SRT (2)

SMAB Intemal Response Force
ROCC - JON 57426000 Alr Force
Description

RCCC Internal Response Force

EELV - Air Force
Delta IV, (SLC 37)
Atlas V, VIF (SLC 41)

Titan — JON 82000000 (Delsted Mod 308)
Titan — JON.81000000 (Delsted Mod 308)

Delta - JON 71000000
Description
SLC 17 Intemal Response Force

NOTU - JON 07200000
Description

NOTU Rover

Marine Patrol
Supervisor

JOINT Security POOL
Description

1/24/7
1/24/7
2/8/5
1/8/5

Requirement
212417

22477
22417
12477
112417
172417

112477
mnen
1/24/7
2/2417

12477

Requirement
1/24/7

2/2417

Requirement
22417

Requirement
1/817

2/2477

1/8/5

Requirement
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Security Management 6/8/5
Administrative Personnel 12/8/5 e
Shift Ops & Scheduling Supervisors 17/8/5
Quality & Safety 3 V-1 5 -
Plans Supv. 285
Resource Protection 4/8/5
Investigations 3/8/5
Training and CATM 12/8/5
K-8 Supv & Handlers 3/8/5
Boat Ops Asst & CATM Asst. 2/8/5
Armorers & Supply Asst 13/8/5
Badging & Supv 22/8/5

Page 3 of 3

e [Delebed:s

- - { Deleted: 2

- - { Deleted: 3




